
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending January 30th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 45% Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 38% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – June 6, 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This 
Week

Total to 
Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 1 16 28 57%
Piles Driven 0 74 160 46%
SUBSTRUCTURE
Pier Columns 0 4 28 14%
Pier Access Casing 1 4 20 20%
PRECAST YARD
Panels Cast 8 205 876 23%
Segments Cast 4 92 452 20%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Install pier table falsework soffit and girders. Reinforcement is being assembled of site
 Pier 15E – Install pier table falsework, and soffit
 Pier 14E – Flood cell & remove cofferdam 
 Pier 13E – Strip access casing forms
 Pier 12E – Pour pier concrete – 2nd lift
 Pier 11E – Continue to place 2nd lift pier reinforcement
 Pier 10E – Set pier form – 1st lift
 Pier 09E – Pour the 2nd lift of concrete inside the piles
 Pier 08E – Pour infill concrete in the footing box
 Pier 07E – Continue pile head connection welding
 Pier 06E – Continue to cut slots for pile head connections
 Pier 05E – Continue to seal annular spaces and dewater footing box
 Pier 04E – Continue to splice and drive west side piles
 Pier 03E – Continue to splice and drive west side piles
 Pier 16W – Splice and drive east side piles
 Pier 15W – Place locking fill and dewater cofferdam  

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast.
 4 segments are scheduled to be cast. 



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 57% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 51% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   No structure work performed.
 W2W:  Completed installation of cooling system. Continued work on the formwork.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:  Form bottom cap. 
 W2W: Pour and cure concrete.

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 59% Est. Date of Completion – June 23rd, 2004
Completed – 42% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% Completed
SUBSTATION

 Strip Wall Forms, Concrete Pour #3 
 Finish Setting Wall Forms, Concrete Pour #4 
 Finish Placing Wall Rebar, Concrete Pour #4 
 Double Up Wall Forms, Concrete Pour #4 
 Place Concrete, Concrete Pour #4 and High Roof Slab 
 Begin Cure, Concrete Pour #4 and High Roof Slab 

UTILITY RELOCATION
 Finish Installing 150 MM Comp. Air Pipe 
 Finish Installing 100 MM Water Pipe 
 Finish Installing 150 MM Water Pipe 
 Test 6” Backflow Preventer 
 Test New Service 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Finish Cure, Concrete Pour #4 
 Strip Wall Forms, Concrete Pour #4 

UTILITY RELOCATIONS
 Complete Comp. Air Pipe 
 Provide Water Supply to Existing Substation -100 MM Water Pipe 
 Abandon Existing Water Main 

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – March 6th, 2004
Complete – 80%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Relocated 12” PVC main waterline to avoid conflict with the South footing.
 Reconstruct sanitary sewer manhole.
 Capped and abandoned cast iron waterline at South footing.
 Restore existing support galvanized channel of the tie back system at CMU wall.
 Concrete Canopy’s work delayed due to utility conflicts at South footing.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Conduits from Lift station to Canopy.
 Remove cutback and pave electrical trenches.
 Structure backfill at Canopy’s south footing.
 Form footings for concrete canopy.
 Place footing rebar for both footings at Canopy.

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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